

**ANNUAL DEVELOPMENT PROGRAMME 2021-22, AZAD JAMMU & KASHMIR
COMMUNICATION & WORKS DEPARTMENT HIGHWAYS (NORTH, SOUTH & CDO)**

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
164	C&WS-811	Double Lane Road	New	Construction, Improvement & Metaling of Dual Carriageway from Mangla to Sahab Chak length 3.25 km District Mirpur.	Un-App	250.000	250.000	0.000	0.000	0.000	20.000	8%	230.000
165	C&WS-154	Major Road	Completed	Purchase of Road Making Machinery for South	16 Jun 2010 30 Jun 2017 AKCDC	229.987	41.822	0.001	0.000	41.822	0.000	100%	0.000
166	C&WS-216	Major Road	Completed	Up-gradation of Pir Gali Cross Pir Kodi Kala Dub Road, Length 6.15 Km, Part-I, (Km # 1 to 6.15) Distt. Mirpur.	29 Nov 2013 30 Jun 2019 AKCDC	217.130	213.000	0.000	0.000	213.000	0.000	100%	0.000
167	C&WS-683	Major Road	Completed	Improvement & Reconditioning of Kotli- Doongi-Khairatta road (Dana Gala To Khairatta),Length 12 Km (Km # 9.5-21.5), District Kotli	11 Jan 2016 30 Jun 2021 AKCDC	364.710	346.857	14.167	36.314	346.857	0.000	100%	0.000
168	C&WS-696	Major Road	Completed	Reconditioning of Kotli-Gulpur-Kerot (KGK) Road From Gulpur To sehnsa, Length 18 Km, District Kotli.	11 Nov 2016 30 Jun 2018 AKCDC	357.707	357.707	0.000	0.001	357.707	0.000	100%	0.000
169	C&WS-697	Major Road	Completed	Up-gradation of Sehnsa-Sarsawa road, Length 21 Km, District Kotli.	12 Jan 2016 30 Jun 2021 AKCDC	338.839	397.319	51.580	51.580	397.319	0.000	100%	0.000
170	C&WS-716	Major Road	Completed	Improvement & Reconditioning of Mirpur-Islam Garh-Plak road, length 25 Km (Km #15-40) ,District	04 Mar 2016 30 Jun 2021 AKCDC	363.447	358.851	4.596	0.000	358.851	0.000	100%	0.000
171	C&WS-717	Major Road	Completed	Improvement & Reconditioning of Plak- Dudyal-Dhangali Road From Katchery/Bhalote Chowk To Dhangali, Length 20 Km (Km # 13-32), District Mirpur	07 Jan 2016 30 Jun 2021 AKCDC	390.129	336.264	20.000	20.000	336.264	0.000	100%	0.000
172	C&WS-726	Major Road	Completed	Up-gradation of Samahni-Charhoi Peer Gali road (Km# 28-42) length 15 Km, Distt.	08 Apr 2016 30 Jun 2021 AKCDC	322.846	349.134	5.176	31.464	349.134	0.000	100%	0.000
173	C&WS-741	Major Road	Completed	Improvement & Reconditioning of Kotli Gulpur Kerote road (KGK) Remaining Portion from Km No. 01 to 21 length 21 Km, District Kotli.	13 Dec 2017 30 Jun 2021 AKCDC	379.259	379.259	15.784	15.784	379.259	0.000	100%	0.000

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
174	C&WS-744	Major Road	Completed	Improvement & Reconditioning of Kotli Khuiratta, Remaining Portion from Flyover to Danna Km No. 01 to 10, length 10 Km, District Kotli.	13 Dec 2017 12 Dec 2020 AKCDC	253.557	253.557	55.231	55.231	253.557	0.000	100%	0.000
175	&WS-750	Major Road	Completed	Imp. & Recond. of Mirpur Plak road, from Km No, 10 RD No. 15 to Km No. 15 RD No. 24 & Km No. 41 RD No. 16 to Km No. 56 RD No. 24, length 20.57 km, Dist. Mirpur	13 Dec 2017 30 Jun 2021 AKCDC	380.736	430.218	36.966	29.784	430.218	0.000	100%	0.000
176	C&WS-752	Major Road	Completed	Improvement & Reconditioning of Mirpur- Bhimber road from Jarri Kas to Jatlan, length 8 Km, District Mirpur.	13 Dec 2017 30 Jun 2021 AKCDC	163.053	163.053	27.655	27.655	163.053	0.000	100%	0.000
177	C&WS-758	Major Road	Completed	Improvement & Reconditioning of Bhimber Jatlan road, from Km No. 01 to 14, length 14 Km, District Bhimber.	10 Jan 2018 30 Jun 2021 AKCDC	309.760	355.398	3.744	3.744	355.398	0.000	100%	0.000
178	C&WS-760	Major Road	Completed	Improvement & Reconditioning of Bhimber Jatlan road, from Km No. 15 to 28, length 14 Km, District Bhimber.	10 Jan 2018 12 Jun 2021 AKDWP	308.970	355.197	3.492	3.492	355.197	0.000	100%	0.000
179	C&WS-761	Major Road	Completed	Up-gradation & Reconditioning of Bhimber Gujrat road, length 8.50 Km, District Bhimber.	13 Dec 2017 30 Jun 2021 AKCDC	267.144	296.999	1.403	1.403	296.999	0.000	100%	0.000
180	C&WS-763	Major Road	Completed	Up-gradation & Reconditioning of Bhimber- Samahni road, length 6.08 km, District	18 Oct 2017 30 Jun 2021 AKDWP	98.694	98.694	22.689	22.689	98.694	0.000	100%	0.000
181	C&WS-255	Major Road	Ongoing	Construction of Haul Road (Dudyal Bypass) Length 6.11 Km(i/c amb Behari Dingle Mohr Approach Roads), District Mirpur	29 Jan 2013 30 Jun 2021 AKCDC	354.431	354.431	76.011	60.011	320.012	34.419	100%	0.000
182	C&WS-311	Major Road	Ongoing	Up-gradation of Pir Gali Pir Kodi Kala Dab Road, Length 10 Km Part-II (Km No.6.15 to 16.15) Distt. Mirpur	29 Nov 2013 30 Jun 2022 AKDWP	290.476	355.743	42.515	32.001	282.134	40.000	91%	33.609
183	C&WS-315	Major Road	Ongoing	Upgradation of Kotli Pallandri Kulla Road (Remaining Portion), Length 11 Km, District	11 Jan 2016 30 Jun 2021 AKCDC	304.719	304.719	31.999	4.999	277.719	27.000	100%	0.000

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
184	C&WS-742	Major Road	Ongoing	Improvement & Reconditioning of Kotli Gulpur Kerote road (KGK) Remaining Portion from Channi to Holar Km No. 40 to 59, length 20 Km, District Kotli.	13 Dec 2017 30 Jun 2022 AKCDC	383.887	579.457	130.784	246.774	395.364	184.093	100%	0.000
185	C&WS-745	Major Road	Ongoing	Imp. & Recond. of Kotli to Nakyal road (from main road Km No. 23 to 34), Length 12 Km i/c Jalaka to Banala Bohil Road, Length 5.30 Km (T.L 17.30 Km), Dist. Kotli	13 Dec 2017 30 Jun 2022 AKCDC	331.074	383.831	180.764	180.764	285.885	97.946	100%	0.000
186	C&WS-751	Major Road	Ongoing	improvement Reconditioning of Plak- Dudyal-Dhangali road, from Km No. 01 to 25/9, and 17/10 to 8/12 length 10.48 Km, District Mirpur.	13 Dec 2017 30 Jun 2021 AKCDC	263.714	289.202	34.251	34.251	263.714	25.488	100%	0.000
187	C&WS-753	Major Road	Ongoing	Construction of Haul Road Quaid-e-Azam Chowk to Chungi, length 03 Km, District Mirpur.	09 Dec 2019 30 Jun 2021 AKDWP	238.250	269.732	60.000	103.005	118.005	71.442	70%	80.285
188	8 C&WS-762	Major Road	Ongoing	Up-gradation & Reconditioning of Kotjamel to Iftikharabad road i/c Kotjamel Bazar Road Portion 0.70 Km (Total Length 11.70 Km) District Bhimber.	12 Nov 2017 30 Jun 2021 AKCDC	224.275	283.389	33.389	22.389	272.389	11.000	100%	0.000
189	C&WS-773	Major Road	Ongoing	Capacity Building of Public Works Department (Highways) South Zone.	28 Aug 2019 27 Aug 2022 AKDWP	50.730	50.730	30.000	3.006	3.013	25.199	56%	22.518
190	C&WS-786	Major Road	Ongoing	Improvement & Reconditioning of Kotli- Nakyal Road (Remaining portion), Length 13.83 Km, District Kotli.	23 Feb 2021 18 Feb 2024 AKDWP	329.060	329.060	90.000	0.000	0.000	96.932	29%	232.128
191	C&WS-787	Major Road	Ongoing	Improvement & Reconditioning of Sarsawa- Baloch Road (Part-I), Length 6 Km, District Kotli.	18 May 2021 17 Jun 2023 AKDWP	148.330	148.330	56.571	0.000	0.000	47.970	32%	100.360
192	C&WS-788	Major Road	Ongoing	Improvement & Reconditioning of Jhandala-Peergalli Road, (Part-I), Length 9 Km, District Bhimber.	20 May 2021 17 Jun 2023 AKDWP	372.391	372.391	60.000	0.000	0.000	140.688	38%	231.703
193	C&WS-789	Major Road	Ongoing	Improvement & Reconditioning of Jatlan- Alibaig Road, Length 3.65 Km, District Bhimber.	20 May 2021 30 Jun 2022 AKDWP	196.008	196.008	21.000	0.000	0.000	101.604	52%	94.404
194	C&WS-772	Remedial Measures	New	Remedial Measures to Address the Accident Prone Spots on Roads, South Zone	Un-App	50.000	50.000	20.001	0.000	0.000	7.688	15%	42.312

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
195	C&WS-802	Major Road	New	Improvement & Reconditioning of Kotli Tatapani Road from Rehan Sharif to Sawar, length 9.5 km District Kotli	Un-App	206.190	206.190	0.000	0.000	0.000	47.817	23%	158.373
196	C&WS-803	Major Road	New	Improvement & Reconditioning of Sarsawa to Baloch road Part-II length 4.5 km District Kotli	Un-App	120.000	120.000	0.000	0.000	0.000	59.446	50%	60.554
197	C&WS-804	Major Road	New	Construction, Metaling and Blacktopping of Tatapani Bypass Road length 1.1 km	Un-App	28.219	28.219	0.000	0.000	0.000	15.008	53%	13.211
198	C&WS-814	Major Road	New	Upgradation of of Jandala Pirgali Road Part-II, length 9 km District Bhimber	Un-App	325.000	325.000	0.000	0.000	0.000	50.000	15%	275.000
199	C&WS-265	Link Road	Completed	Imp. Mett. & B/Topping of Seckar Gali Barmouch to Mendhater Methrani (Via Kotla) road, Lenght 15.63 Km, District Kotli	28 May 2013 30 Jun 2021 AKCDC	188.647	163.647	3.999	3.999	163.647	0.000	100%	0.000
200	C&WS-277	Link Road	Completed	Construction & Metalling of Jatta to Brali Gala Road, Lenght 10 Km Distt Kotli.	27 May 2013 30 Jun 2021 AKCDC	139.774	139.774	29.080	29.080	139.774	0.000	100%	0.000
201	C&WS-278	Link Road	Completed	Construction & Metalling of Samlot to Karjai via Plana Road Length 10 Km, Distt Kotli.	27 May 2013 30 Jun 2021 AKCDC	129.051	129.051	10.933	10.933	129.051	0.000	100%	0.000
202	C&WS-291	Link Road	Completed	Imp. Mett. & B/Topping of Brali Gala to Kaler Gala Road length 09 Km District Kotli	28 May 2013 30 Jun 2021 AKCDC	107.852	107.852	2.500	2.500	107.852	0.000	100%	0.000
203	C&WS-292	Link Road	Completed	Improvement, Metalling & Black Topping of Kas Chanater to Malot Road, length 11km, District Bhimber.	19 Mar 2013 30 Jun 2021 AKCDC	90.461	127.049	34.643	34.643	127.049	0.000	100%	0.000
204	C&WS-297	Link Road	Completed	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-09, (Nakyal) Length 25 Km, Distt Kotli	09 Apr 2015 30 Jun 2021 AKCDC	270.345	270.345	82.844	82.844	270.345	0.000	100%	0.000
205	C&WS-299	Link Road	Completed	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-10, (Sehnsa) Length 25 Km, Distt Kotli	31 Dec 2013 30 Jun 2021 AKCDC	263.182	276.990	30.979	44.787	276.990	0.000	100%	0.000
206	C&WS-300	Link Road	Completed	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-11, (Charoi) Length 25 Km, Distt Kotli	31 Dec 2013 30 Jun 2021 AKCDC	276.581	276.581	30.997	30.997	276.581	0.000	100%	0.000

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
207	C&WS-301	Link Road	Completed	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-12, (Khairatta) Length 25 Km, Distt Kotli	31 Dec 2015 30 Jun 2021 AKCDC	263.786	263.786	58.293	58.293	263.786	0.000	100%	0.000
208	C&WS-306	Link Road	Completed	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-04, (Khari Shareef) Length 25 Km, Distt Mirpur	31 Dec 2013 30 Jun 2019 AKCDC	193.388	193.388	22.102	22.102	193.388	0.000	100%	0.000
209	C&WS-307	Link Road	Completed	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-05, (Barnala) Length 25 Km, Distt Bhimber	31 Dec 2013 30 Jun 2021 AKCDC	225.000	243.863	13.124	31.987	243.863	0.000	100%	0.000
210	C&WS-308	Link Road	Completed	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-06, (Smahni) Length 25 Km, Distt Bhimber	31 Dec 2013 30 Jun 2021 AKCDC	234.319	234.319	14.059	14.059	234.319	0.000	100%	0.000
211	C&WS-317	Link Road	Completed	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-08 (Kotli) Length 25 Km, Distt Kotli	31 Dec 2013 30 Jun 2021 AKDWP	275.059	275.059	27.828	27.828	275.059	0.000	100%	0.000
212	C&WS-322	Link Road	Completed	Imp. Mett. & Black Topping of Link Roads, LA-11 (Charhoi), Length 25 Km, Distt. Kotli	02 Oct 2015 30 Jun 2021 AKCDC	240.273	240.273	60.272	60.272	240.273	0.000	100%	0.000
213	C&WS-325	Link Road	Completed	Imp. Mett. & Black Topping of Link Roads, LA-06 (Samhani), Length 25 Km, Distt. Bhimber	09 Oct 2015 30 Jun 2021 AKCDC	233.033	233.033	18.553	18.553	233.033	0.000	100%	0.000
214	C&WS-701	Link Road	Completed	Imp. Mett. & Black Topping of Link Roads for LA-8 (Kotli), Length 15.50 Km Distt. Kotli.	02 Oct 2015 30 Jun 2019 AKCDC	146.323	146.323	20.322	20.322	146.323	0.000	100%	0.000
215	C&WS-702	Link Road	Completed	Imp. Mett. & Black Topping of Link Roads for LA-10 (Sehnsa), Length 14.50 Km Distt. Kotli.	02 Oct 2015 30 Jun 2019 AKCDC	135.616	135.616	5.617	5.617	135.616	0.000	100%	0.000
216	C&WS-746	Link Road	Completed	Improvement & Reconditioning of link roads, Part-I, (Phase-VIII) length 15.20 Km, District Kotli.	23 Jun 2017 22 Jun 2019 AKCDC	226.366	226.366	18.240	18.240	226.366	0.000	100%	0.000
217	C&WS-747	Link Road	Completed	Improvement & Reconditioning of link roads, Part-II, (Phase-VIII) length 30 Km, District	23 Jun 2017 22 Jun 2019 AKCDC	284.564	284.564	48.176	48.176	284.564	0.000	100%	0.000
218	C&WS-756	Link Road	Completed	Improvement & Reconditioning of Dudyal- Seyakh road, length 13.59 Km, District Mirpur.	10 Jan 2018 30 Jun 2021 AKCDC	175.694	169.831	15.498	8.946	169.831	0.000	100%	0.000

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
219	C&WS-764	Link Road	Completed	Improvement & Reconditioning of Link roads, (Phase-VIII) length 30 Km, District Bhimber.	19 Jul 2019 30 Jun 2021 AKCDC	288.708	310.765	10.698	10.698	310.765	0.000	100%	0.000
220	C&WS-768	Compensation	Completed	Settlement of Land Compensation (Court Cases) for South Zone.	18 Oct 2017 30 Jun 2019 AKDWP	9.707	9.707	0.000	0.000	9.707	0.000	100%	0.000
221	C&WS-3	Link Road	Ongoing	Recond/Resurfacing of Rajdhani to Pothi Gali upto Nakyal Road Length 15 Km (i/c Recond. of 1.5 km Link Road to Army Camp) Distt. Kotli	28 May 2013 30 Jun 2021 AKCDC	184.253	184.253	45.797	0.000	138.456	20.000	86%	25.797
222	C&WS-293	Link Road	Ongoing	Improvement, Metalling & Black Topping of Doha to Middle School Ohli via bandi bajaran Road, length 15 Km, District Kotli.	28 May 2013 30 Jun 2022 AKCDC	182.424	207.352	68.462	58.462	192.013	15.339	100%	0.000
223	C&WS-303	Link Road	Ongoing	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-01, (Dudyal) Length 25 Km, Distt Mirpur	31 Dec 2013 30 Jun 2021 AKCDC	250.641	250.641	30.000	30.000	198.543	52.098	100%	0.000
224	C&WS-304	Link Road	Ongoing	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-02, (Chakswari) Length 25 Km, Distt Mirpur	31 Dec 2013 30 Jun 2021 AKCDC	256.779	256.779	30.000	30.000	212.982	43.797	100%	0.000
225	C&WS-305	Link Road	Ongoing	Imp. Mett. & B/Topping of Link Roads Phase-VII, LA-03, (Mirpur City) Length 25 Km, Distt Mirpur	31 Dec 2013 30 Jun 2021 AKCDC	225.427	225.427	30.000	20.000	193.808	31.619	100%	0.000
226	C&WS-688	Link Road	Ongoing	Restoration of Rain Damaged Roads Network due to Moonsoon, LA-02 Chaksawari area, Length 25 Km, District Mirpur.	03 Jun 2015 30 Jun 2021 AKCDC	212.025	212.025	30.000	30.000	169.501	42.524	100%	0.000
227	C&WS-695	Link Road	Ongoing	Imp. Mett. & Black Topping of Link Roads, LA-01 (Dudyal), Length 25 Km, Distt. Mirpur	20 Aug 2015 30 Jun 2021 AKCDC	225.607	225.607	30.000	34.000	142.001	83.606	100%	0.000
228	C&WS-699	Link Road	Ongoing	Imp. Mett. & Black Topping of Link Roads for LA-3 (Mirpur City), Length 25 Km Distt. Mirpur.	20 Aug 2015 30 Jun 2021 AKCDC	229.493	229.494	30.000	25.000	166.718	62.776	100%	0.000
229	C&WS-703	Link Road	Ongoing	Imp. Mett. & Black Topping of Link Roads for LA-4 (Khari Shareef), Length 25 Km Distt. Mirpur.	02 Oct 2015 30 Jun 2021 AKCDC	236.622	236.622	30.000	30.000	171.718	64.904	100%	0.000

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
230	C&WS-736	Link Road	Ongoing	Const. of Strategic Roads Pir Badasir CHQ, 05 Km Kotli, Thub Jhang Mor To Dharala Patni, 07 Km, Bhimber, Charohi- Narakot-Keri 8 km	06 Oct 2017 30 Jun 2021 AKCDC	204.447	231.986	13.282	24.613	229.421	2.565	100%	0.000
231	C&WS-748	Link Road	Ongoing	Improvement, Metalling & Black Topping of link roads, (Phase-IX) Constituency No. LA-10 & LA-11, length 20 Km, District Kotli.	08 Aug 2018 30 Jun 2021 AKDWP	261.049	261.049	75.000	75.001	215.001	30.000	94%	16.048
232	C&WS-749	Link Road	Ongoing	Improvement, Metalling & Black Topping of link roads,(Phase-IX) Constituency No. LA-8,LA-9 & LA-12, length 30 Km, District Kotli.	02 Nov 2018 30 Jun 2022 AKCDC	415.208	415.208	100.000	100.000	314.758	50.000	88%	50.450
233	C&WS-754	Link Road	Ongoing	Improvement & Reconditioning of Link roads, (Phase-VIII) length 40 Km, District Mirpur.	25 Jul 2017 24 Jul 2019 AKCDC	382.638	382.638	30.000	30.000	328.001	54.637	100%	0.000
234	C&WS-755	Link Road	Ongoing	Improvement, Metalling & Black Topping of link roads, (Phase-IX) Constituency No. LA-01, LA-02,LA-03 & LA-04, length 40 km, District Mirpur.	02 Nov 2018 30 Jun 2021 AKCDC	431.846	431.846	30.000	44.000	215.618	40.000	59%	176.228
235	C&WS-765	Link Road	Ongoing	Improvement, Metalling & Black Topping of link roads,(Phase-IX) Constituency No. LA-05, LA-06, & LA-07, length 30 Km, District Bhimber.	08 Aug 2018 30 Jun 2021 AKDWP	360.688	360.688	130.688	95.486	325.486	35.202	100%	0.000
236	C&WS-769	Link Road	Ongoing	Construction,Improvement, Metalling & Black Topping of Link Roads (Phase-X) Total Length 50 Km (10 Km Per Constituency) District Kotli.	29 Jan 2020 28 Jan 2024 AKCDC	804.339	804.339	94.270	227.522	267.175	204.583	59%	332.581
237	C&WS-770	Link Road	Ongoing	Construction,Improvement, Metalling & Black Topping of Link Roads (Phase-X) Total Length 40 Km (10 Km Per Constituency) District Mirpur.	29 Jan 2020 28 Jan 2023 AKCDC	825.625	825.625	30.300	64.300	74.300	30.000	13%	721.325
238	C&WS-771	Link Road	Ongoing	Construction,Improvement, Metalling & Black Topping of Link Roads (Phase-X) Total Length 30 Km (10 Km/Constituency) District Bhimber.	16 Dec 2019 30 Jun 2022 AKDWP	479.012	479.012	350.337	340.339	420.339	58.673	100%	0.000

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
239	C&WS-775	Link Road	Ongoing	Reconditioning & Resurfacing of Existing Roads (Phase-XI), Length 25 Km (05 Km/Constituency), District Kotli.	09 Dec 2019 08 Dec 2022 AKDWP	282.317	282.317	58.022	108.029	182.212	39.999	79%	60.106
240	C&WS-776	Link Road	Ongoing	Reconditioning & Resurfacing of Existing Roads (Phase-XI), Length 20 Km (05 Km/Constituency), District Mirpur.	09 Dec 2019 08 Dec 2022 AKDWP	335.794	335.794	30.000	53.994	63.994	30.000	28%	241.800
241	C&WS-777	Link Road	Ongoing	Reconditioning & Resurfacing of Existing Roads (Phase-XI), Length 15 Km (05 Km/ Constituency), District Bhimber.	29 Nov 2019 30 Jun 2022 AKDWP	179.263	179.263	129.263	106.263	156.263	23.000	100%	0.000
242	C&WS-778	Link Road	Ongoing	Construction, Improvement & Reconditioning of Link Roads (Phase-XII), Length 30 Km (15 Km/Constituency) for LA-01 & LA-02, District Mirpur.	25 Nov 2020 24 Jun 2023 AKCDC	431.332	431.332	74.740	80.224	80.224	29.207	25%	321.901
243	C&WS-779	Link Road	Ongoing	Construction, Improvement & Reconditioning of Link Roads (Phase-XII), Length 30 Km (15 Km/Constituency) for LA-03 & LA-04, District Mirpur.	25 Nov 2020 24 Jun 2023 AKCDC	515.343	515.343	88.406	68.406	68.406	35.000	20%	411.937
244	C&WS-780	Link Road	Ongoing	Construction, Improvement & Reconditioning of Link Roads (Phase-XII), Length 45 Km (15 Km/Constituency), District Bhimber.	25 Nov 2020 24 Jun 2023 AKCDC	670.179	670.179	40.823	155.002	155.002	231.975	58%	283.202
245	C&WS-781	Link Road	Ongoing	Construction, Improvement & Reconditioning of Link Roads (Phase-XII), Length 45 Km (15 Km/Constituency) for LA-08,LA-09 & LA-10, District Kotli.	25 Nov 2020 24 Jun 2023 AKCDC	666.628	666.628	78.200	38.200	38.200	195.000	35%	433.428
246	C&WS-782	Link Road	Ongoing	Construction, Improvement & Reconditioning of Link Roads (Phase-XII), Length 30 Km (15 Km/Constituency) for LA-11 & LA-12, District Kotli.	25 Nov 2020 24 Jun 2023 AKCDC	443.700	443.700	77.964	37.964	37.964	145.000	41%	260.736
247	C&WS-791	Link Road	Ongoing	Construction, Metalling & Blacktopping of Link Roads (Phase-XIII), Length 31.50 km (17 km per Constituency), LA-1 & 2, District Mirpur.	25 May 2021 24 Jun 2023 AKCDC	484.928	484.928	4.000	0.000	0.000	43.958	9%	440.970

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
248	C&WS-792	Link Road	Ongoing	Construction, Metalling & Blacktopping of Link Roads (Phase-XIII), Length 33 km (16.5 km per Constituency), LA-3 & 4, District Mirpur.	25 May 2021 24 May 2024 AKCDC	442.104	442.104	4.000	0.000	0.000	25.000	6%	417.104
249	C&WS-793	Link Road	Ongoing	Construction, Metalling & Blacktopping of Link Roads (Phase-XIII), Length 49 km (17 km per Constituency), LA-5, 6 & 7 District Bhimber.	25 May 2021 24 Jun 2023 AKCDC	753.506	753.506	6.000	0.000	0.000	141.626	19%	611.880
250	C&WS-795	Link Road	Ongoing	Construction, Metalling & Blacktopping of Link Roads (Phase-XIII), Length 32.5 km LA-8 & 9, District Kotli.	25 May 2021 24 Jun 2023 AKCDC	509.506	509.506	4.000	0.000	0.000	150.000	29%	359.506
251	C&WS-796	Link Road	Ongoing	Construction, Metalling & Blacktopping of Link Roads (Phase-XIII), Length 48 km LA-10, 11 & 12 District Kotli.	25 May 2021 24 Jun 2023 AKCDC	764.348	764.348	6.000	0.000	0.000	145.000	19%	619.348
252	C&WS-798	Link Road	Ongoing	Reconditioning & Resurfacing of Existing Link Roads (Phase-XIV), Length 28.5 km (8 km per Constituency), District Mirpur.	25 May 2021 24 Jun 2023 AKCDC	409.488	409.488	8.000	0.000	0.000	30.000	7%	379.488
253	C&WS-799	Link Road	Ongoing	Reconditioning & Resurfacing of Existing Link Roads (Phase-XIV), Length 24 km (8 km per Constituency), District Bhimber.	25 May 2021 24 Jun 2023 AKCDC	294.352	294.352	6.000	0.000	0.000	105.000	36%	189.352
254	C&WS-800	Link Road	Ongoing	Reconditioning & Resurfacing of Existing Link Roads (Phase-XIV), Length 40 km (8 km per Constituency), District Kotli.	25 May 2021 24 Jun 2023 AKCDC	479.999	479.999	10.000	0.000	0.000	100.000	21%	379.999
255	C&WS-801	Compensation	Ongoing	Settlement of Outstanding Land / Structure Compensation (Court Cases Only) South Zone	15 Nov 2020 30 Jun 2022 AKDWP	53.127	53.127	0.000	36.370	36.370	14.237	95%	2.520
256	C&WS-817	Link Road	New	Improvement, Metaling and Blacktopping of Khanka Kotera Dhamal Link Road Length 3.6 km, District Kotli	Un-App	45.000	45.000	0.000	0.000	0.000	5.000	11%	40.000
257	C&WS-715	Bridges	Completed	Construction of RCC Bridge Khuiratta Main Bazar near Police Station, span 60 Meter, Distt. Kotli	04 Apr 2017 30 Jun 2021 AKDWP	74.036	74.036	7.983	7.983	74.036	0.000	100%	0.000

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
258	C&WS-766	Bridges	Completed	Const. of Pre-Stressed RCC Bridge 120 M Span at Barnala Nallah on Bhring Iftikharabad road & Right Bank approach i/c Barnalla Bazar 1.29 Km Dist. Bhimber.	23 Jun 2017 30 Jun 2021 AKCDC	132.572	162.594	14.428	14.428	162.594	0.000	100%	0.000
259	C&WS-767	Bridges	Completed	Construction of 120 meter Span RCC Bridge at Balwara, District Bhimber.	14 Nov 2017 30 Jun 2021 AKCDC	145.132	145.132	6.132	6.132	145.132	0.000	100%	0.000
260	C&WS-252	Bridges	Ongoing	Construction of RCC Bhong Head Bridge at Mangla Jatli Road (BR. No. 12 MR) 342 Mtr. Span District Mirpur.	16 May 2011 30 Jun 2021 AKCDC	266.956	353.110	82.557	82.557	259.171	53.000	88%	40.939
261	C&WS-735	Bridges	Ongoing	Repair & Rehabilitation of Existing Bridges in South Zone	13 Nov 2017 30 Jun 2021 AKCDC	118.155	188.734	10.344	34.508	143.500	29.264	92%	15.970
262	C&WS-757	Bridges	Ongoing	Construction of Khokhran Dhull Mehmood Raypur RCC Bridge, Span 180 meter, District	10 Jan 2018 30 Jun 2021 AKCDC	166.467	191.305	53.381	57.000	170.086	21.219	100%	0.000
263	C&WS-785	Bridges	Ongoing	Construction of 81 Meter Span Pre- Stressed RCC Bridge at Moil Nullah on main Barnala-Chamb Road, District Bhimber.	15 Jun 2020 30 Jun 2022 AKDWP	123.234	123.234	40.500	83.000	83.000	40.234	100%	0.000
264	C&WS-790	Bridges	New	Construction of RCC Bridge at Sallar Nallah, Span 300 Meter, District Bhimber.	Un-App	450.000	450.000	14.595	0.000	0.000	55.000	12%	395.000
265	C&WS-809	Bridges	New	Construction of Gulpur Bridge on KGK Road at Km No. 21 span 171 meter District Kotli	Un-App	241.920	241.920	0.000	0.000	0.000	10.000	4%	231.920
266	C&WS-810	Bridges	New	Construction of RCC Potha Bridge on Nar Plak Road RD # 32/6 span 76 meter District	Un-App	108.000	108.000	0.000	0.000	0.000	10.000	9%	98.000
267	C&WS-813	Bridges	New	Construction of Pre-stressed RCC Bridge Kaneli span 290 meter District Mirpur	Un-App	380.000	380.000	0.000	0.000	0.000	46.218	12%	333.782
268	C&W-3	Major Road	Ongoing	Reconstruction of Bhong Head to Chechian Jatlan Road (Existing Damaged Track) Length 14KM, District Mirpur (old Ref. # C&W/S-783)	28 Jan 2020 30 Jun 2022 AKCDC	699.337	699.337	395.000	395.000	465.829	233.508	100%	0.000
269	C&W-4	Bridges	Ongoing	Construction of 80 Meter Span RCC Bridge at Upper Jhelum Canal Afzalpur, District Mirpur (old Ref. # C&W/S-784).	28 Jan 2020 30 Jun 2022 AKDWP	133.059	133.059	70.000	90.000	100.000	33.059	100%	0.000

Ser No.	Ser. No. Ref.#	Type of Road	Status	Name of the Project with Status & Location	Date of Approval/ Completion App. Forum	Approved(Rev.)/ Estimated Cost	Revised Cost	Budget Estimates 2020-21	Revised Estimates 2020-21	Expected Expenditure Upto June 2021	Allocation 2021-22	Expected Progress Upto June 2022 (%)	Throw Forward as on 01-07-2022
270	C&W-5	Major Road	Ongoing	Establishment of Weighing Stations at Main Entry Points of AJ&K (North & South Zones)	22 Apr 2020 21 Apr 2023 AKDWP	210.180	210.180	95.000	0.000	0.000	20.000	10%	190.180
271	C&W-2	Common Pool	New	Up-gradation and Improvement of Kashmir Highway Along River Jhelum (140 Km).	Un-App	5000.000	5000.000	20.000	0.000	0.000	13.433	0%	4986.567
108	Total Communication & Works Department					35788.536	36530.089	4302.000	4285.000	17807.568	4080.000	60%	14642.521